MAYLARCH PROJECT FORTNIGHT UPDATE

Project: Balliol College Enabling Works 1st phase

Date: from 03/07/2017 to 14/07/2017

1. Summary of works progress:
   Site has been completely set up.

2. Programme:

   • Works/Tasks finished in the fortnight:
     
     o Site set up:
       ▪ Completed and been adapted to the works.
       ▪ Welfare facilities and site office at St Cross 5.
       ▪ All the buildings have been isolated and made safe for works.
     
     o Hoarding:
       ▪ Completed
     
     o Tree and vegetation removal
       ▪ Completed.
     
     o Asbestos removal works:
       ▪ St Cross 3a, 3b and 5 are finished apart from some items left in GF of St Cross 5 due to their use as a site office/ welfare facilities.

   • Works/tasks ongoing:
     
     o Asbestos removal works:
       ▪ Licensed asbestos removal works in the Pavilion to be finished by the middle of next week.
     
     o Scaffold to Pavilion for the asbestos removal works:
       ▪ To be dismantled by the end of next week
     
     o External and internal boundary walls:
       ▪ Jowett Walk boundary wall will be demolished by the end of next week
     
     o Temporary car park:
       ▪ To be finished by next Wednesday.
       ▪ Kerb ramps will be in place on Wednesday.
       ▪ Access will be open from Thursday on.
• Works to start in the next two weeks:
  o Soft Strip of building:
    ▪ At St Cross 3a, 3b and 5 and Eastman House: waste will be safely stored and pile at the back of the buildings waiting for the demolition works.
  o Asbestos removal at Eastman House:
    ▪ Works will start next week
  o Removal of roof slates:
    ▪ Works are likely to start in two/three weeks

3. **Photograph Report:**

