MAYLARCH PROJECT FORTNIGHT UPDATE

Project: Balliol College Enabling Works 1st phase
Date: from 19/06/2017 to 30/06/2017

1. Summary of works progress:

Site has been set up and some enabling works, like tree/vegetation removal are practically finished and some others are ongoing.

2. Programme:

- Works/Tasks finished in the fortnight:
  - Site set up:
    - Completed and been adapted to the works.
    - Welfare facilities and site office at St Cross 5.
    - All the buildings have been isolated and made safe for works.
  - Tree and vegetation removal
    - Completed apart from those close to site boundary at the back of St Cross 5, 7 and 9.
  - Asbestos removal works:
    - St Cross 3a, 3b and 5 are finished apart from some items left in GF of St Cross 5 due to their use as a site office/welfare facilities.

- Works/tasks ongoing:
  - Tree and vegetation removal
    - Those close to the site boundary at the back of St Cross buildings 5, 7 and 9 will be removed as the hoarding there is erected.
  - Asbestos removal works:
    - Non-licensed asbestos removal works in the Pavilion.
  - Scaffold to Pavilion for the asbestos removal works:
    - It has started on the 30/06/17
  - External and internal boundary walls:
    - Will be finished by the beginning of next week apart from Jowett Walk side that will start as soon as a permit for the hoarding is approved.
  - Hoarding:
    - It will continue for the next two weeks.
• Jowett walk side will be pending on the approval from the City Council

• **Works to start in the next two weeks:**
  
  o **Soft Strip of building:**
    - At St Cross 3a, 3b and 5 and Eastman House: waste will be safely stored and pile at the back of the buildings waiting for the demolition works.
  
  o **Temporary Car Park:**
    - Works should start on the 4th of July and will take 1-2 weeks.
    - We will inform the occupants of St Cross 7, 9 and 11 a couple of days before.
    - Asbestos removal at Eastman House
  
  o **Non licensed removal works:**
    - Likely to start in the next couple of weeks.

3. **Photograph Report:**