

Expanded Maylarch Dates: 12 May 2017

May

Task	Date	Notes
Contractor/College Meeting	12 May 2017	With residents
Asbestos Survey	15-17 May 2017	Sports Pavilion (to be available by 4pm on 17 May), 3 & 5 St Cross
College Clearance of 3,5 St X	17-30 May 2017	These cannot be occupied after survey

June

Task	Date	Notes
Asbestos Removal (3 & 5 St X)	8 June-3 July	Deemed to be quiet works
Asbestos Removal (SP)	23 June 2017-3 July 2017	Following final cricket game
Hoarding Erection	19-30 June 2017	Start East Side MF
Trees/Shrubs Removal	19-23 June 2017	Start East Side MF
Boundary Clearance	19-30 June 2017	Notify College of noisy works near Jowett Towers
New Parking Area	19-30 June 2017	Temporary during 9 th Week
Buildings Soft Strip	19-30 June 2017	
Asbestos Survey (EH)	19-20 June 2017	

July

Task	Date	Notes
Demolish Garages	3-7 July 2017	
Demolish Garden Walls	10-12 July 2017	
Demolish Pavilion	13-27 July 2017	
Asbestos Removal (EH)	13-27 July	
Demolish EH	27 July – 18 August 2017	

August

Task	Date	Notes
Demolish 3 & 5 St Cross	21 August – 7 September 2017	
Crushing Removed Material	28 August – 12 September	
Back-fill basements	9 September – 3 October	
Work to drairage/services	2-23 October 2017	